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Department of Energy 

Ohio Field Office 
Fernald Closure Project 

1 7 5  Tri-County Parkway 
Springdale, Ohio 45246 

(51  3) 648-31 55 

MAR 2 1 2005 

Mr. James A. Saric, Remedial Project Manager 
U.S. Environmental Protection Agency 
Region V-SRF-5J 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

DOE-0 196-05 

Mr. Tom Schneider, Project Manager 
Ohio Environmental Protection Agency 
401 E. 5th St. 
Dayton, OH 45402-29 1 1 

Dear Mr. Saric and Mr. Schneider: 

FINAL IMPLEMENTATION PLAN FOR ABOVE GRADE DECONTAMINATION AND 
DISMANTLEMENT OF COMPONENTS 34A (SILO 2), 34B (SILO 1) AND SILOS 1&2 
BRIDGES FROM THE OPERABLE UNIT 4 COMPLEX AND AMENDMENT TO 
OPERABLE UNIT 3 INTEGRATED REMEDIAL, DESIGNLWMEDIAL ACTION 
WORK PLAN REGULATORY MILESTONES 

Enclosed is the final Operable Unit 4 (OU4) Complex Silos 1&2 Implementation Plan for 
Above-Grade Decontamination and Dismantlement (D&D) of Components 34A (Silo 2), 34B 
(Silo 1) and Silos 1&2 Bridges. This document supercedes the OU4 Complex Silos 1&2 
Implementation Plan for Above-Grade D&D (Document #40900-PL-0002) that was submitted I 
for approval in December 2004. 

The OU4 D&D Implementation Plan adheres to the design documentation requirements outlined 
in the Operable Unit 3 (OU3) Integrated Remedial DesigdRemedial Action (RD/RA) Work 
Plan. The enclosed final Implementation Plan for D&D of Components 34A (Silo 2), 34B (Siio 
1) and Silos 1&2 Bridges serves as the sole remedial design documentation being submitted for 
regulatory approval, pursuant to the OU3 Integrated RD/RA Work Plan. In accordance with the 
RD/RA Work Plan, an implementation plan that includes D&D of the remaining OU4 Complex 
Silos 1&2 components will be submitted by September 30,2005. 
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Additionally, this letter transmits an amendment to the D&D implementation plan titles 
contained in the OU3 RD/RA Work Plan. The amendment incorporates two implementation 
plans for the OU4 Silos 1&2 Complex. One plan covers D&D of Components 34A (Silo 2), 34B 
(Silo 1) and Silos 1&2 Bridges. The other plan covers D&D of the Silos 1&2 Remediation 
Complex. The enclosed Page Change Notice 10 (PCNlO) reflects changes to the RD/RA Work 
Plan. Please remove the existing RD/RA Work Plan pages affected by PCNlO and replace them 
with the enclosure. 

If you have any questions or need fwther information, please contact Johnny Reising at 
(513) 648-3139 or Ed Skintik at (513) 246-1369. 

Sincerely, 
. .  

FCP: S kintik Director u 
Enclosure: As Stated 

cc: w/enclosure 
J. Reising, OWFCP 
E. Skintik, OWFCP 
G. Jablonowski, USEPA-V, SR-6J 
T. Schneider, OEPA-Dayton (three copies of enclosure) 
F. Bell, ATSDR 
M. Cullerton, Tetra Tech 
M. Shupe, HIS Geo Trans 
R. Vandergrift, ODH 
AR Coordinator, Fluor Fernald, Inc./MS78 

w/o enclosure 
c. carr, OWFCP 
K. Alkema, Fluor Fernald, Inc./MSO 1 
J.D. Chiou, Fluor Fernald, Inc./MS64 
B. Edmondson, Fluor Fernald, Inc.MS64 
J. Fry, Fluor Fernald, Inc./MS64 
D. Nixon, Fluor Fernald, Inc./MSOl 
M. Jewett, Fluor Fernald, Lnc./MS52-5 
F. Johnston, Fluor Fernald, Inc.lMS52-5 
C. Murphy, Fluor Fernald; Inc./MSOl 
D. Powell, Fluor Fernald, Inc./MS64 
D. Sizemore, Fluor Fernald, Inc./MS02 
ECDC Fluor Fernald, Inc./MS52-7 Silos Project Number 40430.1.1 


